Date of Approval

TExtended Suspense
Date Submitted for Date of unofficial draft KAFB Requested Suspense NMED Letter Date NMED Suspense Date Date
SHAW WORK PLANS And ASSOCIATED CORRESPONAENCE LETTERS Draft Date Delivered Commander Copy to NMED Date Delivered to NMED  |Date (NMED response) (Kirtland's Due Date) (where applicable)
NMED Response to SWMUs 5T-106 and 55-111, BFF Spill KAFE NA NA| NA NA 2-Apr-10| 7-Jun-10 and 7-Jul-1¢
NMED Response to Time Extension for GW, IM, and VZ WPs NA NAJ NA| 3-May-10| 45 day 1 July 22, 2010, 7-May-10| 22-Jun-10
NMED Letter of May 3, 2010, Regarding March 16, 2010, Stage 2 Abatement Plan Addendum 3-May-10| 11-May-10 7-Jul-10 NMED d
NMED Response to BFF SWMUs Directive for conducting Interim Measures WP and NOD IM, VZ, and GW NA] NA| NAJ 1-Jun-10| 6-Aug-10 7-5ep-10|
KAFB Submittal of Draft Final GW, IM, and VZ kpl 4-Nov-10) 10-Dec-10 31-Mar-11|
*Groundwater WP 4-Nov-10| 25-Mar-11 28-Mar-11] 31-Mar-11] 10-Dec-10] 31-Mar-11]
NMED NOD on IM, VZ, and GW WP NA NA NA 4-Nov-10 10-Dec-10| 31-Mar-11
NMED Conditional Approval on IM, VZ, and GW WPs NA NA| NA NAJ 10-Dec-10 NA
NMED Directive for Conducting IM and NOD for IM, GW, VZ WPs NA| NA NA 1-Jun-10] 6-Aug-10| 7-5ep-10]
KAFB letter requesting to Relocate 4 GWM Wells NA NA NA 7-Apr-11 14-Apr-11 16-May-11
NMED Approval on the Relocation of the 4 GWM Wells NA NA NA 7-Apr-11 14-Apr-11 16-May-11
KAFB Letter Requesting Modification of the GWM Well Screen Lengths NA NA NA 20-jun-11 24-jun-11| NA|
NMED App of the ified Screen Lengths NA NA NA 20-Jun-11] 24-Jun-11] NA|
KAFB Time Extension Request on GWM and SVE Well Installations NA| NA N 10-May-11] 18-Aug-11 27-May-11 18-Aug-11|
NMED Approval on Time Extension Request to Install all Monitoring Wells 10-May-11| 18-Aug-11| 27-May-11] 18-Aug-11}
KAFB Time Extension Request on GWM and SVE Well Installations (2nd extension) NA| NA| NA 9-Aug-11] 17-Aug-11] 30-Aug-11)
NMED Time Extension Approval on ion of Wells NA NA NA| 9-Aug-11| 17-Aug-11) 30-Aug-11]
NMED Response to KAFB Letter 3 Additional GW Monitoring Wells, Requirement for Charac Conditional App: 14-Mar-12 16-Mar-12] 15-Mar-12 2-Apr-12 13-Apr-12) 31-May-12
KAFB Letter 3 Additional GW Manitoring Wells, A to G er r WP 14-Mar-12| 16-Mar-12| 2-Apr-12 2-Apr-12| 13-Apr-12 31-May-12|
NMED Requirements for Characterization Plan (additional well cluster installation) April 13, 2012 Lette: NA NA NA| NA 15-May-12| 31-May-12
NMED ResEDnse 1o KAFB Request for time extension: Requirement for Charac Plan NA NAJ NA 25-May-12 30-Jun-12 1-Jun-12| 30-Jun-12|
KAFB Additional Groundwater Monitoring Wells Addendum to Groundwater Investigation Work Plan, March 2011, Dated May 2012 11-Jun-12| 15-Jun-12] 21-Jun-12] 21-Jun-12] 28-Jun-12 NA|
NMED Additional GW Monitoring Wells, Addendum to Groundwater Investigation WP 11-Jun-12| 15-lun-12 21-lun-12| 21-Jun-12| 28-Jun-12| NA
KAFB Submittal of schedule for 9 wells described in NMED letter dated 28 June 2012 15-Aug-12 15-Aug-12| NA 26-Sep-12| 26-Dec-12fted schedule but not
KAFB Time Extension Request to Complete y of Groundwater Monitoring Wells, July 12, 2012 A A 12-1ul-12 18-Jul-12 30-Nov-12|
i‘Uadnse Zone WP 4-Nov-10| 23-Mar-11 28-Mar-11 31-Mar-11 30-Jun- 31-Mar-11
NMED NOD on IM, VZ, and GW WP NA| NA| NA 4-Nov-10| 10-Dec-10 31-Mar-11
NMED Conditional Approval on IM, VZ, and GW WPs NA| NA| NA 4-Nov-10 10-Dec-10| NA|
NMED Directive for Conducting IM and NOD for IM, GW, VZ WPs A NA NA 1-Jun-10| 6-Sep-10] 7-5ep-10]
['imﬂm Measures WP 4-Nov-10| 25-Mar-11} 28-Mar-11} 31-Mar-11} 10-Dec-10 31-Mar-11
NMED Directive for Conducting IM and NOD for IM, GW, VZ WPs NA| NA NA 1-Jun-10 6-5ep-10] 7-Sep-10]
NMED NOD on IM, VZ, and GW WP NA NA| NA 4-Nov-10| 10-Dec-10 31-Mar-11
NMED Conditional Approval an IM, VZ, and GW WPs NA NA| NA 4-Nov-10| 1D—Dec—w NA|
KAFB Addendum to IM WP - SVE Well Design, Location, and Installation NA| 16-Nov-11| NA 29-Nov-11] 23-Dec-11] NA
NMED Approval of Addendum to IM WP - SVE Well Design, Location, and Installation NA| 16-Nov-11} NA 29-Nov-11 23-Dec-11] NA
KAFB SVE System Ce Partlal Design, IM WP Addendum 2012 not. 4-Jun-1 4-Jun-12 11-Jun-12|
NMED Approval of KAFB SVE System Ci 1ts Partial Design, IM WP Addendum 2012 4-Jun-12| 11-lun-12
KAFB FFOR Excavation and Step-Out Conflicts, Addendum to IM WP March 2011 25-Jan-11] 23-Mar-11] NA 21-Feb-12 1-Mar-12 NAJ
NMED FFOR Step-Out Conflicts, Addendum to Interim Measures WP February 2012 25-Jan-11) 23-Mar-11] 21-Feb-12| 1-Mar-12 NA
NMED NOD In-Well Treatment IM WP Part 1 Data Gathering and Analysis Plan 3-Dec-12| 10-Dec-12| NA 20-Dec-12 27-Mar-13 1-Jun-13|
KAFB Response to NOD In-Well Treatment IM WP Part 1 Data Gathering and Analysis Plan (Withdraw of Plan) 5/29/2013 request for withdrawl}
KAFB FFOR Step-Out Conflicts, Addendum to Interim Measures WP March 2011 17-Apr-13 18-Apr-13] NAJ 29-Apr-13| 10-Jun-13| 10-Jul-13
NMED NOD Former Fuel Offloading Rack Step-out Conflicts, Add: to IM WP March 2011 17-Apr-13 18-Apr-13| NAJ 29-Apr-13] 10-Jun-13| 10-Jul-13|
KAFB FFOR Step-Out Conflicts, Addendum to Interim Measures WP April 2013 NA 25-Jun-13] 10-Jul-13] 10-Jul-13] 26-Jul-13 NA
NMED FFOR Step-Out Conflicts, Addendum to Interim Measures WP April 2013 NA 25-Jun-13] 10-1ul-13 10-Jul-13| 26-Jul-13 NA
[Prz—mzmadv and SVE Optimization O & M WP 12-Nov-10| 30-Dec-10| 1-Feb-11] 4-Feb-11] 1-lun-11] NA
NMED Fee A O&M Manual for SVE Systems NA| NA NA NA| 24-lun-10] NA|
|NMED Conditional Approval on SVEQ & M WP NA NA 1-Feb-11] 4-Feb-11] 1-Jun-11] NA
lSVE ‘Optimization Plan 21-Mar-11} 6-May-11] 27-Jun-11] 30-Jun-11] 25-Aug-11] 30-Sep-11
NMED Letter Regarding the Non-Submittal of the SVE O WP NA MA NA NAJ 30-Jun-11] 31-Mar-11|
NMED NOD on SVE Opti Plan NA MA NA| 1-Jun-11] 5-Aug-11} 9-Sep-11]
KAFB Time Extension Request for Response to Revised SVE Opt WP NOD 21-Mar-11 6-May-11| NA 9-Sep-11 30-Sep-11| 15-Sep-11| 30-Sep-11]
NMED Approval Letter for Time Extension Request on Revised SVE Opt. WP NOD 21-Mar-11] 6-May-11| NA 9-Sep-11] 30-Sep-11) 15-Sep-11f 30-Sep-11
[PrRIMP
KAFB Phase Il diation Interim Measures Plan SVE Treatment System Design 13-Nov-12 28-Nov-12| 4-Dec-12] 19-Dec-12] NA|
NMED Response to Phase || Remediation Interim Measures Plan SVE Ti System Design 13-Nov-12] 28-Nov-12| 4-Dec-12| 19-Dec-12 NA|
NMED Radius of Influence SVE system guidance letter NA NA| NAJ NA| 22-Feb-13] submitted in future reports|
KAF8 Phase I R diation Interim Measures Plan SVE Treatment System Design 9-Jan-12| 13-Feb-12 18-Mar-13] 23-May-13| 28-Jun-13|
NMED NOD Phase Il R diation Interim Measures Plan SVE Treatment System Design 9-Jan-12 13-Feb-12| 18-Mar-13] 23-May-13] 28-Jun-13|
KAFB Extension for PRIMP SVE System Design Revised Work Plan not sure| 28-Jun-13]
KAFB Phase || Remediation Interim Measures Plan SVE Treatment System Design Revised Final August 2013 5-Aug-13 26-Aug-13| 26-Aug-13]
[Pneulog Test Results
NMED Pneulog Test Results, BFF Spill, Slid Waste Management Units ST-106 and $5-111 KAFB NA| NA MNA NA| 10-May-13) 31-May-13|
KAFB 4 Part Letter in R to Pneulog Testing BFF, dated May 10, 2013 NA] NA| 30-May-13] 16-Aug-13 15-Aug-13| 16-Sep-13|
KAFB Letter Response to Pneulog Testing Results BFF, letter date September 16, 2013 11-Sep-13| 11-Sep-13 NA| 16-Sep-13| NA|
KAFB Response to NMED Pneulog Test Results, BFF Spil, Solid Waste Management Unites ST-106 and $5-111 KAFR 8-Jul-13| B-Jul-13| 16-Sep-13
NMED Extension Approval Documents Related to BFF st-106 and ss-111 Not sure| 30-May-13 16-Aug-13 15-Aug-13| 16-Sep-13|
[Indoor Alr Pathway WP 10-Nov-11] 17-Nov-11| 12-Jan-12 13-Jan-12 7-Feb-12
KAFB Submittal of the Indoor Air Work Plan and NMED Ltr reviewing sub slab report from ch2 200 29-Aug-11]
NMED Directive to Submit an Indoor Air Eval WP - to Screening-Level Risk Evaluation NAJ NA| NA| 27-Oct-09| 28-jan-11 28-Apr-11]
NMED Letter Regarding the Need to Submit and Indoor Air Evaluation WP NAJ NA| NA| NA| 18-Aug-11 21-Sep-11]
KAFB Submittal of the Indoor Air Work Plan Schedule MNA NA| NA 16-Sep-11| 11-Oct-11) 24-Feb-12|
NMED response to KAFB Submittal of the Indoar Air Wark Plan Schedule NAJ NA| NA 16-Sep-11| 11-Oct-11) 24-Feb-12
NMED Letter of Approval for Indoor Air Quality WP NAJ 16-Dec-11 13-Jan-12 7-Feb-12| NA|
AFB July 2012 Indoor Air Evaluation Sample Results ST-106, 55-111 October 201z 1-Oct-12| 9-Oct-12| NA| 7-Nov-12 28-Dec-12 Jan-13
NMED respanse to July 2012 Indoor Air Evaluation Sample Results ST-106, §5-111 October 2012 1-Oct-12 9-Oct-12| NA 7-Nov-12 28-Dec-12] Jan-13
KAFB Indoor Air Evaluation Sample Results as Applicable to: Approved Final Indoor Air WP Jan 2012 23-May-13 4-lun-13 13-Jun-13| 13-Jun-13
lLNAPL Containment IM WP 28-Oct-10) 12-Nov-10 Nov-10] 1-Dec-10, 31-Mar-11 1-Apr-12
NMED NOD on LNAPL C it IM WP 28-0ct-10] 12-Nov-10 Nov-10| 1-Dec-10, 31-Mar-11 15-Jul-11 (PART 1)
KAFB Time for Submittal of revised LNAPL C it WP NAJ NA 13-Jun-11) 15-Jul-11) 17-Jun-11 15-Jul-11f
NMED Approval an revised LNAPL Cont. WP Time Extension Request 13-Jun-11| 15-Jul-11 17-Jun-11 15-Jul-11|
[—LNAPI. Ce IM WP Part | Characterization WP NAJ 28-Jun-11 9-Jul-11 12-Jul-11 3-Aug-11 (partial approval’); 22-Nov-11 3-Feb-12
NMED Partial Approval on LNAPL Cont. IM WP Part 1* NAJ 28-Jun-11 9-Jul-11 12-Jul-11 3-Aug-11 NA
NMED NOD on LNAPL C it IM WP Part 1 NA| NA NA| 12-Jul-11 22-Nov-11|
KAFB LNAPL Cont. IM WP Addendum Letter Well Loc and Ir NA| NA NA 28-Nov-11| 1-Dec-11 NA|
NMED Approval an LNAPL Containment IM WP Addendum Letter Well Loc and Installation NAJ NA NA 28-Nov-11 1-Dec-11 NA
KAFB to Comments table to NMED letter dated November 22, 2011 NA NA NA 27-Jan-12
KAFB LNAPL Cont. IM WP Addendum Letter Well Development 25-Jan-1] 26-Jan-11 24-Feb-12|
NMED Response to KAFB LNAPL Cont. IM WP Addendum Letter Well Development 25-lan-11] 26-Jan-11 7-Feb-12| 24-Feb-12|
KAFB LNAPL Cant. IM WP Part 1 Characterization Plan dated May 2012 2-May-12 17-May-12| NA 23-May-12| 28-Jun-12|
NMED Response to Enhanced Well Development, Sect 5.1.3 of LNAPL Containment IM WP, Part 1 - Characterization Plan 2-May-12 17-May-12| NA| 23-May-12 28-Jun-12|




]uI.NAPL [« i WP Part Il Design WP Fe"dinil pending pgndinﬂ Pending, pemi[ngJ 1-Apr-12|
{-LNAPL - hydraulic
NMED Direction to Collect Hydraulic Information NA| NA| NAJ 1-Dec-10| 21-Feb-11| 1-Aug-11
KAFB respanse to NMED Direction to Collect Hydraulic Information ( NMED Feb 21, 2011} NA NA| NA| 5-May-11] 1-Jun-11] NA|
NMED Letter Regardlng Concurrance on Characterization of Hydraulic Properties (NMED Feb 21, 2011; NA NA| NA| 5-May-11] 1-Jun-11] NA|
Geophysical L
NMED Geophysical Logs for Wells Installed for BFF NAJ NA NA NA| 6-Mar-13 1-Apr-12|
NMED Outstanding Geophysical Logs for Wells Installed for the BFF NA MNA NA) NA| 23-May-13 11-Jul-13
KAFB 4 Part Letter in Response to Geophysical Logs for Wells Installed for the BFF dated March &, 2013 i not sure| ) 30-May-13| 16-Aug-13| 15-Aug-13| 16-5ep-13|
KAFB 4 Part Letter in Response to Outstanding Geophysical Logs for Wells Installed for the BFF dated May 23, 2013 ) {1l [/ . 30-May-13| 16-Aug-13| 15-Aug-13 16-5ep-13|
KAFB Response Letter Addressing Borehole Geophysics in 7 NMED Letters {all ov ing geophysics letters) 28-Jun-13| not. 8-Jul-13|
KAFB request for outstanding geophysical letters (all ding geophysical letters) September 16, 2013 11-Sep-13| w-ls 16-Sep-13| 16-Dec-13
NMED Extension Approval Documents Related to BFF st-106 and ss-111 Not sure| 30-May-13| 16-Aug-13) 15-Aug-13 16-5ep-13
[aarie 15-Apr-11] 29-Jun-11] 273ul1] 5-Aug-11] 27-Aug-17) NA
NMED approval letter for Quality Assurance Project Plan NAJ NA| NA NA| 27-Aug-12] NA
|Cummunlty Relations Plan 8-Apr-11{8/2011; 1/26/12 (revised) 12-Feb-12| 12-Feb-12| 1-Mar-12| NA
[NMED BFF Community Relations Plan 8-Apr-11/8/2011; 1/26/12 (revlaed-)i_ 12-Feb-12 12-Feb-12) 1-Mar-12 NA
|§uarter Reports
NMED Correspondence regarding samgllnganalvses requirements NA| NA| NA NA 4-Jun-10] NA|
KAFB Letter Requesting an Extra 30 days on Quarterly Report Sul L m ] 5-Aug-11 12-Aug-11] NA
NMED 30 Day Time Extension Approval on all Quarterly Reports 5-Aug-11] 12-Aug-11} NA
[Quarter 01 Report
Quarter 01 Report 2011 13-May-11| 18-May-11] 25-May-11
NMED Quarter Report January to March 2011 13-May-11] 18-May-11| 22-May-11) 25-May-11 17-Aug-11|NA (Correct for Future Reports)]
NMED Letter Commenting on Quarter 1 Regla:ement Pages NA NAJ NA| 22-Jul-11| 28-Sep-11} 8-Nov-11
KAFB email delivery of RTC table on 28-Sep-11 NMED letter concerning replacement pages on Q 01 NA| 20-Sep-11 NA| 14-Dec-11 17-Feb-12| 17-May-12
NMED Letter Borehole Geophysical Logs Email of December 14, 2011 NA| 20-Sep-11] NA 22-Jul-11] 17-Feb-12 17-May-12
KAFB resonse to NMED letter (17 Febmall 2012) First Quarter 2011 Report Replacement Pages 2-May-12| 17-May-12 23-May-12 27-Apr-12
Quarter 01 Report 2012 11-Jun-12 18-Jun-12) 29-lun-12|
Quarter 01 Report 2013 3-lun-13 13-Jun-13 28-Jun-13
Quarter 02 Report
Quarter 02 Report 2011 13-Sep-11 2-Sep-11 29-Sep-11
[NMED Quarterly Pre-Remedy Monitoring and Site I lon Report for April - June 2011 MNA NA| NA|  Quarter 2 Report Sep-11| 29-Feb-12pplies to future guarter reports
[Quarter 02 Report 2012 24-5ep-12| 2-Oct-12 17-Oct-12
KAFB extension for Quarterty Pre-Remedy Monitoring and Site Investigation Report (April to June 2012) A 18-Sep-12| 19-Oct-12 28-Sep-12| 19-Oct-12|
NMED Approval letter of KAFB ion for Quarterly Pre-R: dy and Site I i Report (April ta June 2012} NA) NA| NA| 18-Sep-12 19-Oct-12 28-Sep-12 19-Oct-12
KAFB Quarterly Report April - June 2012 24-5ep-12 3-Oct-12] 18-Oct-12 1-Feb-13; 30-Apr-13
NMED Disapproval Quarterly Report April-June 2012 24-5ep-12| 3-Oct-12] 18-Oct-12 1-Feb-13) 30-Apr-13|
|KAF8 time extension request letter for Permittees response to NMED NOD Quarter Report April to June 2012 22-Mar-13 9-Apr-13 30-Apr-13 8-May-13| 6-Jun-13)
NMED Extension Approval Quarterly Pre-Remedy Monitoring and Site Investigation Report for April-June 2012 22-Mar-13| 9-Apr-13 30-Apr-13| 8-May-13| 6-Jun-13|
IAFB 4 Part Letter in Response to NOD Additional Data Request and Quarterly Pre-Remedy itoring and Site | Report for April - June 2612 Not sure 30-May-13| 16-Aug-13| 15-Aug-13| 16-Sep-13|
NMED Extension Approval Quarterly Pre-Remedy Monitoring and Site | ion Report for April-June 2012 Not sure| 30-May-13 16-Aug-13| 15-Aug-13| 16-Sep-13
Quarterly Pre-Remedy Monitoring and Site ion Report April june 2012 to October 2012 (part of geophysics 7 letters) 8-Jul-13|
{KAFB extension request for outstanding hysical letters and 2nd Qtr NOD(all outstanding geophysical letters) ber 16, 2013 11-Sep-13) 11-Sep-13| 16-5ep-13| 16-Dec-13
Quarter 03 Report
Quarter 03 Report 2011 9-Dec-11) 16-Dec-11] 29-Dec-11
Quarter 03 Report 2012 3-Dec-12| 13-Dec-12 28-Dec-12
Quarter 04 Report
Quarter 04 Report 2011 26-Mar-12| 3-Apr-12| 13-Apr-12|
NMED Quarterly Remediation and Site Investigaiton Report October 2010 through December 2010 NA NA NA Feb-11] 16-Jun-11] all future submitals
KAFB Quartery 04 2011 Pre-Remady Monitoring and Site i Report 2 week extension October - December 2011 N 22-Mar-12| 30-Mar-12| 29-Mar-12| 13-Apr-12
NMED Resp to Quarterly 04 2011 Pre-Remedy Monitoring and Site Investigation Report 2 week October - December 2011 NA] 22-Mar-12 30-Mar-12 29-Mar-12| 13-Apr-12|
NMED ta Revised 2011 Annual Fee Invoice NA NA| NA| 22-Mar-12 24-May-12| 29-Mar-12 24-May-12
|Quarter 04 Report 2012 21-Mar-13 1-Apr-13)
_IKAFB Quarter 04 2012 3 week time request letter for Pre-Remedy Report October - December 2012 26-Feb-13| 1-Mar-12 15-Mar-13| 19-Apr-13] 26-Mar-13 19-Apr-13
INMED ta KAFB Quarter 04 2012 3 week time extension request letter for Pre-Remedy Report October - December 2012 26-Feb-13 1-Mar-12 15-Mar-13| 19-Apr-13| 26-Mar-13| 19-Apr-13|
[Bubbles
IKAFB Gas Bubble Memo (sent as an email attachment to NMED) NA NA NAJ 11-Aug-11] 28-Sep-11 7-Feb-12|
[NMED Gas Bubble Occurances Letter NA NA NA 11-Aug-11 28-Sep-11 7-Feb-12|
FKAFB Response to NMED Occurances of Gas Bubbles Letter NA| NA NA 6-Jan-12| 2-Mar-12 1-Jun-12|
NMED to KAFB Occurances of Gas Bubbles Letter Dated January 6, 2012 NA A NA| 6-Jan-12 2-Mar-12| 1-lun-12|
KAFB Response to NMED Occurances of Gas Bubbles Letter Dated March 2, 2012 NA| NA NA 10-May-12 6-Nov-12 31-jan-13|
{NMED Repeat Sampling and Gas Bubbles in GW samples 13-Apr-12| 19-Apr-12] 10-May-12 10-May-12| 6-Nov-12| 31-lan-13|
KAFB Response ta NMED Letter Nov 6, 2012 Repeat Sampling and Gas Bubbles in GW samples 16-Nov-12| 21-Nov-12) 3-Dec-12| 4-Dec-12] 7-Dec-12| 10-Jan-12|
NMED Response to KAFS Letter Dec 4, 2012 Repeat ing and Gas Bubbles 16-Nov-12| 21-Nov-12 3-Dec-12] 4-Dec-12| 7-Dec-12| 10-Jan-12|
KKAFB Response ta NMED Letter Dec 7, 2012 Repeat Sampling and Gas Bubbles 2-Jan-13| 4-Jan-13| 9-Jan-13| 9-Jan-13] 17-Jan-13] 15-Feb-13|
NMED : to KAFB Letter Jan 4, 2013 Repeat Sampling and Gas Bubbles 2-Jan-13) 4-Jan-13| 9-lan-13] 17-lan-13| 15-Feb-13|
KAFB Response to NMED Bubbles Letter Dated January 17, 2012 Repeat Sampling and Gas Bubbles in GW samples 7-Mar-13| 18-Mar-13| 28-Mar-13| 29-Mar-13| 23-May-13| 26-Jun-13
NMED Partial Approval to KAFB Bubble Letter Dated March 29, 2013 Repeat Sampling and Gas Bubbles 7-Mar-13, 18-Mar-13 28-Mar-13 29-Mar-13 23-May-13| 26-lun-13
KAFB Response ta NMED Bubbles Letter Dated May 23, 2013 Partial Approval 11-Jun-13, 21-Jun-13 24-Jun-13 25-Jun-13 26-Jul-13] 26-Aug-13|
NMED Approval and Request for Clarification June 21, 2013, Letter Regarding Sampling of Gas Bubbles in Groundwater 11-Jun-13 21-Jun-13 24-Jun-13| 25-Jun-13| 26-Jul-13 26-Aup-13|
KAFB letter regarding Approval and Request for Clarification June 21, 2013, Letter Regarding ing of Gas Bubbles in Ground 26-Aug-13| 26-Aug-13]
|KAFB Gas Samples Letter Report Extension Request 26-Aug-13| 26-Aug-13 5-Sep-13|
{KAF8 Gas Sample Letter Report 5 2013 19-Aug-13 3-Sep-13] NA 10-Sep-13)
[Monitoring Optimization Plan 28-Dec-12 14-Jan-13 11-Feb-12
| 106157 Pilot Test
[kAFB Well Development WP 6-Sep-13
lKAFB Aquifer Test WP 6-Sep-13
T
L
|KAFB Letter regarding irrigation well on private residence NA NA NA 21-Jul-10
KAFB December 23, 2010 review of four documents NA NA| NA 23-Dec-10|
KAFB Natice of Violation April 5, 2011 NA NA| NA 5-Apr-11| 21-May-11 12-Apr-11 23-May-11]
NMED Approval of time ion on notice of viclation April 5, 2011 Letter NA NA| NA S5-Apr-11 21-May-11 12-Apr-11] 23-May-11]
KAFB Notice of April 5, 2011 25-May-11|
[NMED response to notice of violation April 5, 2011 NA NA NA 25-May-11
NMED Revised Due Date for Well Installation Report 4-Jun-10|

* Partial Approval to install the proposed extraction wells. Construction of the wells may begin immediately.
*

extension due to contract award (date of letter)
# canditional approval NMED ariginated document
NA not availahle KAFB originated document

not sure about the date




